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M E M O R A N D U M 

 

TO: Andrew Louw and Luisa Oliveira (City of Somerville) 

CC: Weston & Sampson Team, File 

FROM: Joseph Spencer and Taylor Smith (Weston & Sampson) 

DATE: July 5, 2021 

SUBJECT: Conway Park Remediation and Redevelopment – Weekly Update 

Week Ending July 2, 2021 

  

Construction at Conway Park in Somerville is ongoing.  Quirk Construction (Quirk), under contract with 

the City of Somerville (the City), mobilized on April 20, 2021. A summary of the Project status and this 

week’s activities are as follows: 

 

Week: 11 

Phase: 1 

Primary Contractor: Quirk 

 

Requests for Information (RFIs) 

There are three RFIs currently outstanding. Outstanding RFIs include: 

• RFI #1 - Stormwater connection – submitted 4/30/21 

o Design is with Quirk. Quirk to provide cost for changes.  

• RFI #2 - Sports Netting/Backstop Conflict – submitted 4/30/21 

o This has been resolved 

• RFI #3 - MBTA Retaining Wall & Fence – submitted 6/4/21 

o Design is with Quirk. Quirk to provide cost for changes. 

Major Milestones  

The following major milestones were reached this week: 

• Poured footing for scoreboard 

 

On-going Construction 

Construction of the following is on-going: 

• Sub-field grading 

• Shipping of topsoil to Turnkey Landfill (TREE) in Rochester, NH 

• Wall adjacent to MBTA right-of-way 

• Inspection, maintenance, and repair of environmental protection 

 

Outstanding Items 

The following items require attention: 
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• Resolution of RFIs #1 and 3 

 

Dust Monitoring 

Monitoring for dust at the perimeter of the Site and adjacent to residences, pedestrians, and bicyclists 

is achieved through a network of four (4) continuous dust monitoring instruments. One is placed in front 

of the adjacent Allen Court residences and the other three are moved daily, if necessary, based on wind 

direction. The instruments, TSI DustTracks, measure particulate matter in air and continuously log the 

results to a computer where the results are stored. The 150 micrograms/cubic meter (µg/m
3

) Project 

action level being used at both the Site perimeter and in the work zone and is based the EPA’s National 

Ambient Air Quality Standard (NAAQS) for coarse particles, which is a 24-hour Time-Weighted Average 

(TWA), and is considered a conservative action level based on site-specific risk calculations. If any 15-

minute exceedance of the 24-hour TWA is exceeded, e-mail alerts are sent to Weston & Sampson and 

Quirk, and Site work is temporarily halted while additional dust suppression methods are employed.  

  

Exposed soil, stockpiles, and areas where earth is being disturbed are sprayed regularly with water by 

Quirk to prevent the release of dust/soil particles. Some areas are covered with a geotextile fabric and 

weighed down with clean stone. No dust meters in the four (4) monitor network have recorded a 24-

hour TWA above 150 µg/m
3

 during the work week ending July 2, 2021.  

 

The following ranges of average daily dust concentrations have been recorded this week: 

• Downwind: 30.5 to 44.6 µg/m
3

 

• Crosswind: 8.8 to 29.2 µg/m
3

 

• Upwind: 1.3 to 3.7 µg/m
3

 

• Meter adjacent to eastern border/residences: 8.8 to 19.3 µg/m
3

 

 

Pay Requests 

No pay requests were reviewed by Weston & Sampson this week.  

 

Schedule 

The Project is currently approximately 2 weeks behind schedule based on the initial Project schedule 

provided. Quirk is working on a revised Project schedule that is expected to show recovery during Phase 

2/Phase 3 of the Project. Quirk provided a revised Phase I schedule with the following projected: 

• Next week: EPA to begin soft mobilization to site 

• Labor Day: EPA to turn Site over back to Quirk 

• Mid-October: Drop dead date for beginning turf installation 
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